Path 15 Project Upgrade Particpaticpant's Letter Agreement

Western Area Power Administration
Sierra Nevada Region

Los Banos - Gates 500kV Transmission Line

Preliminary Estimate - Funding by Fiscal Year

Exhibit C

1stQtr October through December
2nd Qtr January through March
3rdQtr April through June

4thQtr July though September

Revised March 05, 2002
FYO01 FY02 FY03 FY04 FY05
Total 1stand 2nd Qtr 3rd Qtr 4th Qtr 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr 1st Qtr Total Funding|
Planning -
Technical Studies | § 0[S 0[S 25]§ 25]§ 25]§ 15 110
Transients (EMTP) | § - S 25]§ 25]§ 25]§ 25 100
Environment (Update existing EIS) S 75| 325]§ 400§ 100§ 1258 50 1,075
Mitigation S 500 5,000 $ 5,000 1,000 [ § 1,000 2,000 14,500
CEQA S - -
Permitting | § - S 1,000 1,000
Mitigation | § - -
Land - -
Pre-acquisition 15]§ 615]§ 1,385 2015
Acquisition - S 3.270]§ 16,680 | § 100§ 100§ 100 50§ 50 50§ 100 100 20,600
Access Roads - S 500§ 1,000 § 4,000 $ 4,000 S 1,000 1,000 [ § 500 400 12,400
Field Data - -
Route determination - S 1,600 S 200§ 200 $ 100 100§ 100 100 2,400
Surve - S 1,800 1,800
Geology - S 900 900
Design/Specs S - -
Transmission Line | § - S 300§ 300§ 300§ 100§ 100 100§ 100 100§ 100 100 1,600
Access Roads | § - S 250§ 250§ 200§ 100§ 100 100§ 50 50§ 50 50 1,200
Materials S - -
Transmission Line | § - S 33976 S 2,027 36,003
Construction $ - -
Access Roads(95 Miles)/Laydown yards| § - S 5,000 § 5,000 § 4,000 1,000 15,000
Transmission Line | § - S 30,854 | § 4,223 3,000 $ 3,000 2,000 $ 1,000 44,077
Construction Management $ - -
Transmission Line | § - S 200§ 600 | 600 | § 600 600§ 500 500 | § 300 100 4,000
Project Management (1%) S 50§ 150 | § 200§ 250§ 200§ 200§ 200 200§ 135 135§ 135 135 1,990
Commissioning (Tline) - 200 200
Old Costs - S 6,000 6,000
Contingency Percent 0 |
Totals 150 1,100 16,655 19,830 44,751 41,244 12,850 11,050 9,435 4,335 2,785 2,785 166,97
Contingency Amount 38 275 4,164 958 11,188 10,311 3213 763 2,359 1,084 696 696 41,743 |
Grand Total 188 1,375 20,819 24,788 55,939 51,555 16,063 13,813 11,794 5419 3,481 3,481 208,713 |
Western FY Total 188 - - 46,981 - - - 137,369 - - - 24175 208,71
PGRE's Substations Estimated Cost $57,796
Project Tline Estimated Costs $208,713
Cost of Debt @ 8.5% $39,365
Total Project Estimated Costs $305,874
Government Fiscal Year Runs From October through September

Funds are to be deposited within 10 days of the beginning of

the appropriate quarter.



